QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-3 (July)
Print Date: 07/23/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: Geotechnical Report complete and being reviewed.Obtaining flowage easements is continuing problem.
Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction 95 11/26/08
Comments: Contractor using television to pinpoint the leaks in the system
Commerce Cabinet/KY Horse Park
* Construct New Indoor Arena Fayette 2004-2006 In Construction 99 08/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
* Horse Park Indoor Arena - Design Fayette 2004-2006 In Construction 99 08/01/09
See Construct New Indoor Arena - 2006-2008
Museum Gallery Fayette CPBOC-1/01/08 Complete/In Warranty 100 04/15/09 03/30/09
* Outdoor Equine Event Stadium Fayette 2006-2008 Complete/In Warranty 100 04/10/09 04/14/09
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Courtesy Dock is completed and Agency is evaluating methods of providing ADA access
* Benham Lynch Harlan 2006-2008 Complete/Not Closed Out 100 04/01/08 11/20/08
Allocation from 2006-08 Parks Development Pool
* Big Bone Lick - Park Improvements Boone 2006-2008 Design/Phase C
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: Entering another phase. Previous phase was connecting to Boone County Water District, installing pressure reducing valves,
demolishing old water treatment plant and tank. Next phase is to provide fire prevention water main to museum.
* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 Complete/In Warranty 100 05/01/09 05/01/09
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
* General Burnside-Golf Course Improvement (combined auth) Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf Course Phase II
(2006-08 Parks Development Pool)
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Not Closed Out 100 05/17/08 05/17/08

Allocation from 2004-06 Parks Renovation Pool
Comments: Cartpath Bridge repairs underway

Page 1 of 12



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet

2009-3 (July)
07/23/2009

Report Quarter:
Print Date:

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
Comments: Awaiting further action by agency
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC 2/2008).
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 Complete/In Warranty 100 06/12/08 02/03/09
Allocation from 2004-06 Parks Renovation Pool
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/Not Closed Out 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Contract still under protest by General Contractor
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
Comments: Project is receiving stimulus funding from ARRA through KIA's state revolving fund. Plans and specs are being revised to meet ARRA
requirements
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge¢ 2008-2010 Awaiting Initiation by Agency
Education Cabinet/Education Dept
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Education Cabinet/KY Educational Television
* Replace Roof at Network Center Fayette 2004-2006 Complete/Not Closed Out 100 07/30/07 08/13/07
Education Cabinet/Workforce Investment
* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07
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Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Not Closed Out 100 05/28/08 09/13/08
Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 Complete/In Warranty 100 06/16/08 05/14/09
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/Not Closed Out 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 Complete/In Warranty 100 11/01/08 11/01/08
Boiler House)
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin 2000-2002 Design/Phase C
Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07 Complete/Not Closed Out 100 01/18/08 05/09/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
Finance and Administration Cabinet/Secretary's Office (Finance)
* Eastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/KY River Authority
Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 83 10/28/09
Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
Comments: No recent progress due to high water
Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction 2 05/23/11

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
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Comments: Contractor mobilizing and setting up
General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other
Center
A total of 3,921 acres was purchased.
Comments: Most required land has now been acquired Agency is considering additional purchases.
* Construct CCA Perimeter Security Fencing Franklin 2004-2006 Planning
Comments: Awaiting decision by Agency
Construct Field Maintenance Shop 1 Conversion Boyd 2008-2010 Awaiting Initiation by Agency
Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Bidding
Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/In Warranty 100 08/20/08 07/20/08
Building
Construct Joint Use Readiness Center Paducah McCracken 2006-2008 Complete/Not Closed Out 99 01/01/09 01/01/09
Comments: punch list items being completed
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg 2008-2010 Awaiting Initiation by Agency
Ford Regional Training Center
Construct Phase VII Wendell H. Ford Regional Training Muhlenberg 2008-2010 Awaiting Initiation by Agency
Center
Construct Pole Barns at Bluegrass Station Fayette 2008-2010 Awaiting Initiation by Agency
Comments: Still waiting initiation by Agency
Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 Design/Phase B
Phase III
Expansion of Military Dining Facility Wendell H. Ford Muhlenberg 2008-2010 Awaiting Initiation by Agency
Regional Training Center
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See following Warehouse #195 and Hangar #194.
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Comments: 1 Year warranty completed and VFD, mechanical problems are still being corrected. Close to being done.
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Comments: Project will be closed out when #194 is completed.
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/In Warranty 100 08/10/07 08/10/08
Comments: Project will be closed when issues of paint peeling on pads and concrete flaking is resolved, which is in process.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 In Construction 88 08/09/09
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Purchase Land for Northern Kentucky National Guard 2008-2010 Planning
Armory

Comments: 35 acres in Burlington, KY conveyed to the Commonwealth on September 26, 2008

Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Design/Phase C
Comments: KU is designing the new electrical substation which they will construct.
The watermain plans and specs are in final review.

Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04

Comments: First phase of larger project at airport currently essentially complete;

Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06

Comments: waiting for confirmation from FAA that funding is available for additional work

Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08

General Government Cabinet/Veteran's Affairs

* Central KY State Veterans Cemetery Hardin 2002-2004 Complete/Not Closed Out 100 06/17/09
* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Kentucky Greenup 2006-2008 Awarding Contract
(Greenup County)
* Construct State Veterans Cemetery - Southeast Kentucky Leslie 2006-2008 Pending Authorization
(Leslie County)
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 Complete/Not Closed Out 100 04/15/09
Renovate Nursing Units at Thomson-Hood Veterans Center Jessamine CPBOC-6/01/08 Complete/In Warranty 100 05/05/09
* Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Design/Phase A

Care Unit
Comments: Phase A submittal to be complte July 3,2009

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson 2008-2010 Planning
Mentally Retarded/Developmentally Disabled

Construct Replacement of Eastern State Hospital Fayette 2008-2010 Design/Phase A

Comments: Phase A underway. Next meeting July 14, 2009 to finalize programming issues and to review proposed site plan and floor plans.

* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/Not Closed Out 100 09/26/07
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Design/Phase A

Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to issues about

future operation of the facility and legal actions against the cabinet. Design fees have been spent but no construction expenditures.
FAC, 8/2008)
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Comments: Project has been taken off "hold" status by agency, and design is proceeding.
* Replace Roof Oakwood Pulaski 2004-2006 Complete/Not Closed Out 100 05/30/08 10/13/07
* Sprinkler System/Ward Renovation - Western State Christian 2002-2004 Other
Hospital
Comments: Project is pending re-definition or re-allocation of funding per the agency
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost effective to
correct. Funding for the replacement structure ws not in the enacted budget. The budget bill requires the Cabinet for Health and Family
Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)
Comments: No change in the Permenant Comments. We did get an Agency Inquiry form the Agency to help facility formally closing the project.
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency
Comments: No change in status.
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/In Warranty 100 12/15/08 12/15/08
* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/In Warranty 100 09/21/08 09/21/08
Justice and Public Safety Cabinet/Juvenile Justice
* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Pending Authorization
Project authorization expired at 6-30-08.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/In Warranty 99 02/03/09 03/16/09

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Design/Phase A
Services Bldg)
Comments: The Perimeter Park facility has been purchased by KSP. Design for the interior modifications has begun.

Postsecondary Education Cabinet/Eastern Kentucky University

Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
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See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition (subproject:
Renovation and Addition).
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
Construct Aramark Food Service Projects Madison 2008-2010 Awaiting Initiation by Agency
* Construct Business Technology Center - Phase II Madison 2004-2006 Awarding Contract
Construct E&G Life Safety Begley Elevator Madison 2002-2004 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Comments: Main Facility completed. Site security items and furnishings are still to be completed.
Construct New Intramural Fields Madison 2004-2006 In Construction 50 08/05/09
Construct New Student Housing Madison 2008-2010 Awaiting Initiation by Agency
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 5 05/25/12
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building (2006-2008).
Construct Stratton Building Addition Madison 2008-2010 Design/Phase A
EKU-UK Dairy Research Project (Meadowbrook Farm) Madison 2008-2010 Awaiting Initiation by Agency
Expand & Renovate Presnell Bldg Madison 2002-2004 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2004-2006 Awaiting Initiation by Agency
Library Studio for Academic Creativity Madison 2006-2008 Design/Phase B
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct Manchester
Postsecondary Education Center (2006-2008).
Comments: Agency completing additional site improvements and purchasing equipment.
Renovate Baseball Complex Madison 2008-2010 Pending Authorization
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2008-2010 Design/Phase B
Renovate Residence Hall (Clay Hall Renovation) Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 Combined Authorities
See Construct Science Building (combined auth) - 2006-2008
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03

Postsecondary Education Cabinet/Kentucky State University
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Add New Chiller Franklin 2008-2010 Awaiting Initiation by Agency
Center for Families and Children Franklin CPBOC-12/01/08 Design/Phase B
Construct Aquaculture Academic Research Facility Franklin 2008-2010 Awaiting Initiation by Agency
Comments: Still awaiting Agency initiation
Construct Aquaculture Production Tech Lab Franklin 2006-2008 Design/Phase C
Construct New Residence Hall Franklin 2008-2010 Awaiting Initiation by Agency
Construct Parking Structure Franklin 2008-2010 Awaiting Initiation by Agency
Expand/Renovate, Construct, or Acquire Existing Franklin 2008-2010 Awaiting Initiation by Agency
Structure for the Betty White Nursing Complex)
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/In Warranty 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway Hall, Ph. II
(2006-2008) .
Comments: Completing a few minor punch list items.
Land Grant Farm Facility Franklin CPBOC-12/01/05 In Construction 15 02/20/10
Life Safety Upgrade Pool Franklin 2008-2010 Awaiting Initiation by Agency
* Renovate Hathaway Hall, Ph IT Franklin 2006-2008 Other
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Comments: See Permanent Comments below.
Renovate Jackson Hall Franklin 2006-2008 Complete/In Warranty 100 11/24/08 11/24/08
Comments: Contractor completing minor punch list items and it needs to be inspected by federal government agency which provided grant money.
Replace Boiler and Add Pollution Control Franklin 2008-2010 Awaiting Initiation by Agency
Roof Repair and Replacement Pool Franklin 2008-2010 Awaiting Initiation by Agency
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008 Other
Comments: Awaiting funding for construction; design completed.
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 55 01/17/10
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Waiting for Federal/State funding.
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 80 11/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive Campus, Ph
III-Ashland CTC (2006-2008)
Comments: Work continuing. Project scheduled to be complete in Novemenber 2009
* Belinda Mason Academic Technical Building - Southeast CC Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05
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* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08

The LCC - Winchester Facility (combined auth)
this Project Status.

- 2004-2006 has been moved to the inactive-other status.

All information has been combined into

* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Closed Out 01/15/04 04/01/04
Capital Renewal and Deferred Maintenance Pool Multi 2008-2010 Awaiting Initiation by Agency
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to renovate an
additional 15,000 SF of space.
Comments: Agency would like to keep this open contingent upon future funding.
* Construct Administration Building, Phase I - Maysville Mason 2006-2008 In Construction 75 11/10/09
cC
* Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 70 04/13/10
Laurel Campus
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A
Comments: On hold. Awaiting agency authorization to proceed with project.
Construct Bowling Green Fire Training Center Warren 2008-2010 Design/Phase A
Comments: Programming is complete. Design is in phase A, with an interim design meeting scheduled for July 10, 2009.
* Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 60 10/10/09
Center-Ph II-E-town CTC
Construct Child Care Facility - Ashland CTC Boyd 2008-2010 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CTC Henderson 2008-2010 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Hazard CC Perry 2008-2010 A/E Selection
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 65 08/28/09
Comments: masonry near completion, roof complete, interior drywall to be complete july 1, painting started 3 rd week of june, exterior service
courtyard concreted.
Construct Licking Valley Center Phase II - Maysville CTC Harrison 2006-2008 Design/Phase B
- Additional
* Construct Science/Allied Health Building - Jefferson CTC Jefferson 2006-2008 In Construction 60 12/20/09
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 72 11/15/09
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Work continuing. Project scheduled to be complete in Novemenber 2009
* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
* Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 99 10/30/07 12/06/07
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* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/In Warranty 100 09/12/08 09/03/08
* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
Comments: project funds being used to repave existing parking areas and also to upgrade existing underground electrical service
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Complete/Not Closed Out 100 03/06/09 03/06/09
* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Project is currently on hold until the relocation of Eastern State Hospital to the Coldstream Research Campus frees up the existing
Eastern State Hospital property for the relocation of LCC.
* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008 Design/Phase B
Comments: project on hold awaiting funding for completion of design
* Madisonville Technology Center Hopkins 2004-2006 In Construction 99 06/06/08
Comments: contractor finishing punch list items
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 50 02/27/10
* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05
* Owensboro Technology Center Daviess 2004-2006 Complete/Not Closed Out 100 12/31/07 12/15/07

Comments: paving in front of building has been replaced, awaiting consultant to direct work for areas of

hold water
Parking Structure-KY Tech College of Arts & Crafts Fayette

Pedestrian and Vehicular Connector between the North and Pulaski
South Campuses--Somerset CC

Renovate Simulated Mine - Harlan Campus Harlan
Comments: Contractor is completing punch list.

Reroof and Enclose Concourses Gray Building - Hopkins
Madisonville CTC

* Somerset Aviation Pulaski

* Somerset CC & Kentucky Tech - Academic Support/Technical Pulaski
Education Complex

* Springfield Community and Technical College Washington

* Warren County Technology Center Warren
Comments: awaiting agency to close project

Postsecondary Education Cabinet/Morehead State University

* Breckinridge Hall Renovation Rowan

2000-2002

2004-2006

2006-2008

2008-2010

2004-2006

1998-2000

2006-2008

2004-2006

1998-2000
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Complete/Not Closed
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Complete/Not Closed

Complete/Not Closed
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Out

Out

by Agency

Out

Out

Out

100
100
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100
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03/07/09
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Button Au

Capital R

Construct Athletic Administration & Sports Performance

Building
Construct

Construct

* Construct

ditorium Renovation

enewal and Maintenance Pool - E&G

Business Continuance Datacenter

Campus Recreation Center

Comments: Bid date scheduled for July 07, 2009.

Center for Health, Education, and Research

(combined auth)

Construct
Construct
Construct
Construct

Construct

Construct
Room

Design Re
Renovatio

* Health Sc

* NASA Spac

Plan and
Renovate
Renovate

Renovate

* Replace Power Plant Pollution Control System and Boiler

Tube

Authorizations for the following two projects were

Health, Education and Research (2006-2008).
Center for the Performing Arts

Equine Hospital

Honors College Facility

Morehead/Rowan County Public Safety Complex

Plant Facilities

Finance and Administration Cabinet

Comments: Project estimate is over-budget and has been cancelled.

Space Science Center Star Theatre and Clean

sidence Hall Renovation/Improvement (Nunn Hall

n
(LRC Staff Note:

indicate $5 million represents their budgeting estimate for renovating one dormitory.

funds is viewed by GOPM as more a correction than a change in the project authorization.)

ience Classroom Building - Design
See Construct Center for Health, Education,

e Science Center (combined auth)

Authorizations for the following two projects were combined:

(2006-2008) .

Design Library Facility
Alumni Tower Residence Hall
Mignon Tower Residence Hall

Molecular Biology Student Lab

Page 11 of 12

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Bidding
Rowan 2006-2008 In Construction 52 02/20/10
combined: Health Science Classroom Building-Design (2004-2006) and Construct Center for
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2006-2008 Complete/Not Closed Out 100 05/01/08 05/08/08
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Design/Phase A
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2004-2006 Complete/In Warranty 100 02/12/09 03/19/09
Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State. University staff

As such, the intent to renovate NUNN HALL with these

Rowan 2004-2006 Combined Authorities
and Research (combined auth) - 2006-2008.
Rowan 2004-2006 Complete/In Warranty 100 02/27/09 03/09/09
NASA Space Science Center (2004-2006) and Space Science Center Completion

Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2008-2010 Awarding Contract
Rowan 2008-2010 Awaiting Initiation by Agency
Rowan 2006-2008 Complete/Closed Out 100 12/31/07 10/31/07
Rowan 2008-2010 Complete/In Warranty 95 12/01/08 12/01/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Finance and Administration Cabinet

2009-3 (July)
07/23/2009

Report Quarter:
Print Date:

Cabinet/Agency/Project Title County

Initial Auth Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Comments: During the EPA Tests it was discovered that the 2 boilers required more internal repairs than previously thougt.
in process to make the repairs of the coal grates and the refractory.

the operation should be within acceptable parameters. Also; there is a need to revise the Boilers EPA Permit to properly permit the HCL

emmisions. This request has been submitted to the EPA for review.
* Space Science Center-Completion Rowan

See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan
* West Liberty Extended Campus Morgan

Postsecondary Education Cabinet/Northern Kentucky University

Construct New Student Union Building (combined auth) Campbell
Authorizations for the following three projects were combined:
(2004-2006) , and Construct New Student Union (2006-2008).

2006-2008 Complete/In Warranty
2000-2002 Complete/Not Closed Out
1998-2000 Complete/Not Closed Out
2004-2006 Complete/In Warranty

100

100

02/27/09

04/15/04

01/15/02

07/15/08

New Student Union Design (2002-2004), Construct New Student Union Building

* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out
New Student Union Design Campbell 2002-2004 Complete/In Warranty
See Construct New Student Union Building (combined auth) - 2004-2006.
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Planning
Construct Equine Barns and Covered Walkway Fayette CPBOC-4/01/09 In Construction
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Design/Phase A
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/Not Closed Out
* Horse Park Roads Fayette 2006-2008 Complete/Closed Out
Comments: Project complete and closed out
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 In Construction

Comments: Final inspection and training must be done before final completion is accepted.

* Transportation Cabinet Office Building Franklin

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

1998-2000 Complete/Not Closed Out
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100

100

50

100

100

95

99

08/15/06
07/15/08

09/30/09

01/07/08
08/08/08

04/08/09

01/19/04

There is a Contract
Once comlomplete, the new Control System should be fully operational and

03/09/09

07/30/04
01/15/02

07/15/08

07/01/02
07/15/08

01/07/08
08/08/08

02/26/04



